CARE NILAYA

CARE THAT CONNECTS FAMILIES

PROJECT BLUEPRINT
Vision • Mission • Goals • Implementation Roadmap

Initial pilot: Thrissur city, Kerala, India
Founder operating model: Remote management from Mauritius with trusted local verification support

A practical guide to establishing, validating and operating a digital family-care coordination service for families living away from their parents in Kerala.

1. Executive Summary

Care Nilaya is a proposed digital family-care coordination platform designed for Malayali families living outside Kerala whose parents live in Kerala. It helps adult children organise everyday family support from a distance through a simple digital service, supported initially by a website, customer portal and WhatsApp communication.

The first pilot will operate in Thrissur city. The founder will manage customer communication and operations remotely from Mauritius. A trusted family member or local contact will support limited in-person verification and administrative tasks in Thrissur.

The first version is intentionally digital-only. Care Nilaya will coordinate reminders, scheduled non-clinical check-ins and family requests. It will not deliver clinical care, nursing, home visits, emergency response or medical advice.

Initial commercial hypothesis: Family Assist at ₹999 per month, subject to validation with real paying customers. The first milestone is five paying pilot families.

2. Project Aim, Intention and Purpose

Aim: Make it easier for families living away from Kerala to stay involved in their parents' everyday support and organise family-care tasks through a reliable digital coordination service.

Intention: Reduce the practical difficulty of distance by bringing family communication, reminders, scheduled check-ins and coordination requests into one organised process.

Problem addressed: Adult children living abroad or in other cities may find it difficult to keep track of appointments, organise everyday assistance and maintain a clear picture of which family tasks have been completed.

Core value: Care Nilaya is a coordination and communication service—not a substitute for family relationships, emergency services or qualified healthcare professionals.

3. Vision and Mission

Vision

To become a trusted family-care coordination platform connecting Malayali families across the world with organised, respectful support for their loved ones in Kerala.

Mission

- Make everyday family-care coordination easier for people living away from home.
- Help families organise reminders, check-ins and requests through clear digital workflows.
- Respect parents' dignity, independence, privacy and informed choices.
- Build a dependable network of verified independent service providers as the business grows.
- Expand carefully from Thrissur to other parts of Kerala, based on service quality and customer demand.

Brand promise: Care That Connects Families.

4. Goals and Success Milestones

Stage	Goal	Success measure
Validation	Confirm that families understand and value the service.	30 customer interviews; clear evidence of willingness to pay.
Pilot	Launch in Thrissur city with a small number of families.	5 paying families; reliable delivery of promised membership activities.
Early traction	Improve onboarding, delivery and retention.	10–20 active families; positive feedback and repeat renewals.
Revenue milestone	Build recurring membership income.	31 customers × ₹999 = ₹30,969 gross monthly recurring revenue.
Expansion	Add localities and partner-led services only after validation.	Documented operating procedures, partner checks and sustainable unit economics.

The revenue figures are gross subscription revenue before operating costs, payment fees, taxes, refunds and any support costs. They are targets, not forecasts.

5. Initial Service Scope

Family Assist — proposed pilot membership: ₹999/month.

Included in the digital pilot	Excluded from the initial pilot
One scheduled non-clinical wellbeing check-in coordination per week, with parent consent.	Medical diagnosis, treatment, prescriptions or clinical advice.
Appointment reminders based on information supplied by the family.	Nursing, physiotherapy, caregiver visits or home visits.
One monthly family activity update.	Medicine administration or handling medical records.
Coordination of one non-clinical family-care request per month.	Emergency response or 24/7 monitoring.
WhatsApp support during published working hours.	Guaranteed third-party provider availability or provider charges.

Support hours proposed: Monday–Saturday, 10:00 AM–6:00 PM India Standard Time. Sunday closed. Standard enquiry response target: within one business day.

Care Nilaya must not imply continuous monitoring or emergency coverage. If a parent reports an emergency, the family should be directed to appropriate local emergency services immediately.

6. Operating Model and Responsibilities

Role	Responsibilities
Founder — Mauritius	Business management, customer enquiries, onboarding, consent workflow, scheduling, reminders, reports, complaints, quality checks and financial oversight.
Trusted local contact — Thrissur	Limited in-person verification of prospective providers or business addresses; administrative reporting. No clinical work or unauthorised customer-data access.
Customer / family	Provide accurate information, obtain parent participation and consent, approve communication preferences, review updates and pay membership fees.
Independent providers — future phase	If introduced later, deliver their own services under their own professional and legal responsibilities and written arrangements.

Remote operating principle: The founder manages the service through a central digital workflow. The local contact is not a substitute for a staffed local care team and must not make commitments on behalf of Care Nilaya.

7. Procedures to Implement

1. Customer enquiry

Receive an enquiry through the website or WhatsApp. Record only the minimum information needed: customer contact, country, parent locality, language and requested coordination support.

2. Discovery conversation

Explain the service scope, limits, price, support hours and exclusions. Ask what the family wants organised. Do not promise services outside the pilot scope.

3. Parent information and consent

Explain the service directly to the parent in a language they understand. Obtain and record appropriate consent before creating an active check-in schedule or sharing updates.

4. Membership activation

Confirm the membership terms and payment arrangement. In the initial MVP, the founder may manually confirm payment only through a properly configured business payment arrangement.

5. Family setup

Create the family account, authorised contacts, parent profile, preferred language, communication preferences and approved schedule.

6. Weekly coordination

Schedule the agreed non-clinical check-in. Record only operational status: completed, rescheduled, not answered, declined or cancelled.

7. Appointment reminders

Create reminders from family-provided information. Confirm changes with the authorised family member. Do not provide medical recommendations.

8. Monthly family update

Summarise factual activity records, completed tasks, pending items and agreed follow-ups. Share only with authorised recipients.

9. Complaint or incident

Acknowledge, log, investigate and document resolution. For emergencies, direct the family to local emergency services; do not attempt clinical triage.

10. Renewal and feedback

Notify the customer before renewal, collect feedback and review whether the service was delivered as promised.

8. Digital Platform and Technology

Component	Recommended tool / purpose
Public website	Next.js website describing the service, membership, contact and policies.
Customer portal	Responsive dashboard for family profile, consent, check-ins, reminders, requests and reports.
Founder dashboard	Admin interface for customers, memberships, scheduling, reports and complaints.
Backend and database	Supabase Auth and PostgreSQL with Row Level Security.
Design system	Tailwind CSS, reusable components and Care Nilaya purple/lavender identity.
Communications	WhatsApp Business for manual support during published hours.
Hosting	Vercel-compatible deployment with secrets held in environment variables.

Do not build a separate Android/iOS app during validation. First prove the responsive website and customer portal. Do not activate automated payment or WhatsApp integrations until accounts, permissions and legal requirements are confirmed.

9. Implementation Roadmap

Phase	Actions	Exit criteria
Phase 1 — Foundations	Confirm business structure, name checks, membership terms, privacy notice, consent process and support boundaries.	Legal/payment questions identified; service terms ready for review.
Phase 2 — Local readiness	Appoint trusted contact, sign limited-scope agreement, verify local research leads and document findings.	Trusted contact role clear; no unverified partner claims.
Phase 3 — MVP build	Build public website, authentication, customer portal, admin dashboard, database and permissions.	Core workflows work; customer data isolation tested.
Phase 4 — Validation	Interview 30 prospective families, demonstrate the offer and test the ₹999 price with real purchase intent.	Five paying pilot families or a documented decision to revise the offer.
Phase 5 — Pilot delivery	Onboard families, schedule consented check-ins, manage reminders and issue monthly updates.	Reliable delivery and feedback collected.
Phase 6 — Improve and expand	Review workload, retention, complaints, costs and service quality before adding new areas or providers.	Evidence supports sustainable expansion.

10. Launch Checklist

Business and administration

- ☐ Confirm Indian business structure, tax and overseas-founder implications with CA/CS.
- ☐ Check company name, trademark and domain availability.
- ☐ Confirm appropriate business banking and payment collection.
- ☐ Approve membership terms, cancellation and refund policy.

Trust and privacy

- ☐ Prepare privacy notice and consent records.
- ☐ Define authorised family contacts and parent communication preferences.
- ☐ Set access controls, strong authentication and data retention rules.

- ☐ Create complaint, incident and data-breach response procedures.

Operations

- ☐ Confirm trusted local contact and sign a limited-scope agreement.
- ☐ Publish support hours and emergency disclaimer.
- ☐ Create onboarding, check-in, reminder and monthly-report templates.
- ☐ Define a manual fallback if the website or messaging tools are unavailable.

Technology

- ☐ Build and test public website and customer portal.
- ☐ Configure Supabase migrations and Row Level Security.
- ☐ Create admin account securely; do not hardcode production credentials.
- ☐ Test mobile layout, permissions, backups and deployment.

Customer validation

- ☐ Interview at least 30 prospective families.
- ☐ Conduct at least 10 qualified conversations.
- ☐ Onboard the first 3–5 paying families.
- ☐ Review service delivery, feedback, workload and renewal intent.

11. Initial Validation Budget

Item	Planning allowance
Domain and business email	₹1,800
Landing page and hosting	₹2,500
Brand and social media materials	₹1,000
WhatsApp and CRM setup	₹500
Initial advertising test	₹3,000
Customer research and outreach	₹1,200
Operating contingency	₹2,000
Reserve	₹3,000
Total maximum initial planning budget	₹15,000

These are planning allowances, not vendor quotations. Spend progressively and validate demand before committing the full amount. Do not invest in a custom mobile app, office or full-time team during the initial pilot.

12. Key Performance Indicators

Metric	Initial target / measure
Customer interviews	30
Qualified enquiries	20

Metric	Initial target / measure
Paying pilot families	5
Gross MRR at five members	₹4,995
Check-in completion	Target 90% or higher, measured from scheduled eligible check-ins.
Customer feedback	Collect feedback from all pilot families where possible.
Complaints	Track all complaints; aim for zero serious unresolved complaints.
Retention	Measure renewals and reasons for cancellation.
Service workload	Record founder time per family and per request.

13. Key Risks and Safeguards

- Trust and consent: Do not register or contact parents without appropriate knowledge and consent.
- Remote operations: Do not advertise local physical support that the business cannot reliably deliver.
- Clinical boundary: No diagnosis, treatment, prescriptions, clinical assessment or emergency triage.
- Data security: Minimise personal data, restrict access, use secure authentication and maintain incident procedures.
- Partner quality: Treat all provider names as research leads until credentials, scope, availability and terms are independently checked.
- Financial risk: Validate willingness to pay and delivery cost before increasing advertising or hiring.
- Cross-border obligations: Obtain professional advice on Indian company, tax, FEMA, banking and privacy requirements for a founder operating from Mauritius.

14. Long-Term Growth Direction

Care Nilaya should grow in stages rather than attempting to become a full-service care provider immediately.

- Stage 1: Digital coordination pilot in Thrissur city.
- Stage 2: Improve retention, workflows, consent and customer experience.
- Stage 3: Carefully introduce independently delivered local services after partner verification and legal review.
- Stage 4: Expand to additional areas in Thrissur and other Kerala districts.
- Stage 5: Build a scalable family-care coordination platform for Malayali families worldwide.

CARE NILAYA
Care That Connects Families

The first goal is not to build a large company immediately. It is to build a small, trustworthy service that delivers exactly what it promises—and earns the right to grow.